AGI Innovations PRIVATE LIMITED

+92 327 8878994
agi.inno.subs@gmail.com
918c Al Mustafa Towers, F10/3 F-10, Islamabad, Islamabad Capital Territory 44000

CONFIDENTIAL BUSINESS PROPOSAL

Multi-Branch ERP Upgrade & Implementation

A secure, branch-aware operating platform for sales, service, inventory, procurement and finance

Prepared for	Client Management Team
Prepared by	AGI Innovations Private Limited
Proposal date	25 September 2026
Implementation window	8 weeks from project kickoff
Commercial offer	PKR 1,200,000 (Twelve Lakh) excluding applicable taxes

A practical, phased path from the current ERP prototype to a production-ready platform that lets each branch operate independently while management retains the visibility it needs.

This proposal is valid for 15 days from the proposal date.

AGI Innovations PRIVATE LIMITED
+92 327 8878994
agi.inno.subs@gmail.com
918c Al Mustafa Towers, F10/3 F-10, Islamabad, Islamabad Capital Territory 44000

1. Executive Summary

AGI Innovations proposes to upgrade the existing ERP workspace into a secure multi-branch business system for the Client. The solution will support an initial rollout across Islamabad, Lahore and Karachi, with a controlled model that keeps each branch's operational data separated while allowing authorised head-office users to access consolidated reports and oversight dashboards.

Business Outcomes

- A single cloud-based ERP platform, accessible securely from authorised branch locations.
- Branch-level separation for customers, quotations, orders, inventory, service activity and finance records.
- Role-based access so branch teams see only the data and actions relevant to their assigned branch.
- Head-office visibility of branch performance, stock, receivables and operational activity through consolidated reporting.
- A repeatable onboarding model for future branches without rebuilding the application.

Why This Approach

The current system already demonstrates the desired business workflows and user experience. The proposed engagement focuses investment on the production capabilities required for real operations: secure authentication, central database persistence, enforced permissions, auditability, branch-aware rules, migration, user acceptance testing and go-live support.

+92 327 8878994
agi.inno.subs@gmail.com
918c Al Mustafa Towers,
F10/3 F-10, Islamabad,
Islamabad Capital Territory
44000

2. Proposed Solution & Scope

The implementation will deliver one ERP instance with an initial configuration for the Islamabad, Lahore and Karachi branches. Each transaction will be assigned to a branch and protected by branch-aware access rules. Authorised corporate users can view consolidated information; branch users will work within their own permitted data boundary.

Workstream	Included deliverables
Platform foundation	Production deployment; central database; secure sign-in; user roles; branch assignment; backup approach; audit-
Branch operations	Branch-specific customers, quotations, sales orders, deliveries, invoices, receipts, stock locations, service tickets,
Commercial & inventory	CRM; opportunity pipeline; quotations; order-to-delivery workflow; inventory, warehouses, transfers, batches/seria
Procurement & service	Suppliers; purchase requests/orders; goods receipts; equipment records; engineer workflow; tickets; contracts an
Finance & oversight	Invoices, receipts, expenses, receivables, management dashboards, branch and consolidated reports, approvals
Implementation services	Discovery workshops; data templates; configuration; initial data migration assistance; testing; user training; go-live

Branch Data & Access Model

- Every user is assigned a role and one or more permitted branches.
- Operational users are restricted to their own branch data by default; cross-branch access requires explicit authorisation.
- Stock, documents and operational reports are branch tagged to prevent accidental mixing of branch records.
- Head-office management roles can receive consolidated dashboards and reports without giving all users unrestricted access.
- The architecture will allow additional branches to be configured using the same controls and deployment model.

+92 327 8878994
agi.inno.subs@gmail.com
918c Al Mustafa Towers,
F10/3 F-10, Islamabad,
Islamabad Capital Territory
44000

3. Delivery Plan - 8 Weeks

Delivery will be managed through weekly checkpoints with a nominated Client project owner. Timelines depend on timely decisions, master-data availability and user participation in testing/training.

Phase	Timing	Key outcomes
1. Discovery & blueprint	Week 1	Confirm branch model, roles, processes, data sources, reports, priorities and acceptance criteria.
2. Production foundation	Weeks 2-3	Configure cloud environment, database, authentication, role/branch rules, base modules and data
3. Workflow upgrades	Weeks 3-5	Build and validate branch-aware sales, inventory, procurement, service and finance workflows; rep
4. Migration & UAT	Weeks 6-7	Import agreed master/starting data, conduct user acceptance testing, fix agreed defects and finalis
5. Go-live & stabilisation	Week 8	Train users, launch initial branches, monitor adoption, resolve priority launch issues and hand ove

Client Responsibilities

- Nominate one project owner and key users for each branch.
- Provide approved process decisions, user lists and clean source data within the agreed timetable.
- Provide timely feedback and sign-off during design, UAT and go-live stages.
- Arrange end-user attendance for training and maintain internal ownership of operating procedures after handover.

Acceptance

Each milestone is accepted when the agreed features for that milestone are demonstrated and the Client confirms completion or provides a consolidated list of material deviations within five business days. Defects that materially prevent the agreed workflow will be corrected before go-live.

AGI Innovations PRIVATE LIMITED
+92 327 8878994
agi.inno.subs@gmail.com
918c Al Mustafa Towers, F10/3 F-10, Islamabad, Islamabad Capital Territory 44000

4. Commercial Proposal

AGI Innovations offers a fixed-price implementation for the defined Phase 1 scope and the initial three branches. This commercial structure gives the Client cost certainty while preserving clear controls over future enhancements and additional sites.

Item	Amount (PKR)
Multi-Branch ERP Upgrade & Implementation - Phase 1	1,200,000
Initial branches included	Islamabad, Lahore and Karachi
Total one-time implementation fee	**PKR 1,200,000**
Taxes	Applicable taxes, if any, are excluded and will be charged as requ

Payment Schedule

Milestone	Share	Amount (PKR)
Project kickoff and discovery approval	40%	480,000
UAT-ready solution and migration completion	40%	480,000
Go-live and handover	20%	240,000

Included Support

Thirty calendar days of remote post-go-live warranty support is included for defects in the delivered scope. User questions and operational guidance will be handled during this period through the nominated Client project owner.

+92 327 8878994
agi.inno.subs@gmail.com
918c Al Mustafa Towers,
F10/3 F-10, Islamabad,
Islamabad Capital Territory
44000

5. Assumptions & Exclusions

To protect both parties from scope ambiguity, the following are outside the fixed Phase 1 fee unless separately agreed in writing.

Assumptions

- The quote covers three initial branches: Islamabad, Lahore and Karachi, with standard branch-aware workflows and permissions.
- The Client provides structured, reasonably clean master/starting data in the agreed templates; extensive legacy-data cleansing is not included.
- The Client makes key users available for workshops, testing and training throughout the eight-week plan.
- The implementation uses standard cloud services suitable for the agreed production environment.

Exclusions / Separately Priced Items

- Additional branches after the initial three; indicative configuration and onboarding fee: PKR 125,000 per branch, subject to scope confirmation.
- Third-party subscriptions, cloud hosting, domain, SMS/WhatsApp/email charges, payment gateway charges and hardware purchases.
- FBR/e-invoicing, banking, biometric, GPS, accounting-system or other third-party integrations.
- Custom mobile applications, offline field-service applications, advanced BI, OCR, bespoke report formats and major new modules.
- Historical transaction migration beyond the agreed opening data and approved migration templates.
- Ongoing maintenance, enhancements or support after the included 30-day warranty period; these may be covered by a separate support agreement.

Change Control

Requests outside the agreed scope will be documented with their impact on timeline and cost. Work will begin only after written approval by both parties. This ensures the two-month target remains achievable.

+92 327 8878994
agi.inno.subs@gmail.com
918c Al Mustafa Towers,
F10/3 F-10, Islamabad,
Islamabad Capital Territory
44000

6. Next Steps

- Confirm acceptance of this proposal and the initial three-branch scope.
- Nominate the Client project owner and branch key users.
- Approve the project kickoff date and first milestone invoice.
- Conduct the Week 1 discovery workshop and issue the final solution blueprint.

We appreciate the opportunity to support the Client's growth with a practical, scalable ERP platform. AGI Innovations is committed to a disciplined rollout, transparent communication and measurable operational value.

For AGI Innovations Private Limited	For the Client
Authorised Signatory Name: _____ Date: _____	Authorised Signatory Name: _____ Date: _____